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.\ - FAIRMONT COKE WORKS -

' S 'LAFAYETTE STREET . SR
' u .. ,FAIRMONT, MA.RION COUNTY, WV 26554

'ATTN.? CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH .

: _I." SITUATION (THURSDAY, 2/10/94, 1800 HOURS) = - .
w7 " A." EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.
.. ' 'B. ' PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS=7. - .
~ . e. WEATHER ON SCENE: TEMPS IN HIGH 20'S, INTERMITTENT snow.
-~ .. D.. EPA FAO MESSIMER ONSITE TO TRACK SITE COSTS. . .
+* E. OSC POWELL ON SITE TO DIRECT REMOVAL ACTION.
. F;z_'PROJECT COSTS: -

7 AGENCY COST AS oF 2/10/94 o CEILING o
~-ngRcs ]". 7 s 118,173 ';;'.' . $ 135, oodﬁ'_
AT - ' . § /34,629 . § 100,000
. . " EPA'DIREGT . $ 10,406 - . -$ 130,000
‘... | EPA INDIRECT _$”’15;921 ... § 50,000
; | o ToTAL ,'f §$ 179,129 . $,'315 000
e T =J',-‘f;».._''mrosz.mm‘m FUNDS "i.l":J{"’“?f-”' $1, 398 ooo"
| | | EASITE CEILING ’.,'f"”}ff,°'*A!‘,;5“' $1,713, 600 2
_' ‘ : ‘ - ‘ ‘ . o ._ ==-===5==== -j- )
- % II. ACTIONS TAKEN ° = ‘ | T
NS " A.  ETI AND TAT ENGINEERS CONTINUED WORKING ON ESTABLISHMENT .-

'OF CONTROLS FOR THE MIGRATION OF OFFSITE WATER ENTERING - -
-+~ <. . THE SITE, AND ONSITE WATER AND LEACHATE MIGRATING ‘OFF OF
r . .~ " THE SITE. ENGINEERS CONTINUED USING FACILITY BLUEPRINTS
.+ -~ . RETRIEVED FROM -THE "BLUEPRINT ROOM" AS A SOURCE OF
'INFORMATION TO ESTABLISH THE WATER DIVERSION ENGINEERING -
. CONTROLS.
B. ERCS AND TAT ENGINEERS REVIEWED PORTIONS OF WVDEP FILES -
~'TO. OBTAIN SITE RELATED INFORMATION. THE 'CURRENT NPDES
. DISCHARGE CRITERIA -WAS ALSO OBTAINED. - . .
' e.  0SC, ERCS AND TAT MET WITH CITY MANAGER AND STORM WATER
.7 .- 'ENGINEERS TO DISCUSS STORM WATER CONTROL ISSUES. = .
- D. . ERCS COMPLETED CONSTRUCTION OF EMERGENCY SHOWERS IN. THE
" . 'MOBILE SAMPLE AND DECON TRAILERS. ~ .
. E. - ERCS ENGINEER CONTINUED SELECTION OF AQUEOUS SAMPLING,
“~ POINTS THROUGHOUT THE SITE. THE BASIS FOR SELECTION OF
 THE SAMPLING POINT LOCATIONS IS TO DETERMINE IF OFFSITE
' WATER ENTERING THE SITE IS CLEAN OR CONTAMINATED, AND IF
) . SITE SURFACE WATER IS . PICKING UP CONTAMINANTS AS IT
© . . MIGRATES THROUGH THE SITE. ALL NEW SAMPLING POINTS WERE
s+ = . TINCORPORATED INTO THE SAMPLING PLAN, ;
§ . . F. THE KEROSENE HEATER IN THE LAB BUILDING FAILED TO THAW
. THE FROZEN SAMPLES. A HIGHER BTU PROPANE HEATER WAS -

. 'THAW THE SAMPLES. -~
©'G.  ERCS CHEMIST conrrxmmn FORMULATING THE BULKING scnmm FOR

) " MOVED TO THE BUILDING TO PROVIDE THE NECESSARY HEAT To;"«‘}
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. COMPATIBLE MATERIALS STORED IN SEVERAI. or-* e TANK's_-, g

'-tfr;f}
‘ . BREAK AREA. BROKEN WINDOWS AND UNNECESSARY DOORS WERE

ONSITE.

'ERCS, AWARDED BID FOR LAB PACK DISPOSAL T0 Ensco THIS',
‘ DATE. -
ERCS WEATHERIZED THE EQUIPMENT/PPE STORAGE AREA AND THE

. COVERED WITH VISQUEEN TO RETAIN THE HEAT PROVIDED BY THE
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. PROPANE HEATER. -
| g 'ERCS AND TAT .LOCATED AND MARKED ALL TANKS, sumps AND .
R VESSELS THAT HAVE YET TO BE ACCESSED AND SAMPLED. =
' ;-III.;FUTURE PLANS . . | 3
" ERCS "TO CONTINUE SET‘I‘ING UP MOBILE DECON AND SAMPLING
" CENTERS. " |
' ENGINEERS TO CONTINUE ESTABLISHING CONTROLS TO ADDRESS 3
| THE ONSITE AND OFFSITE WATER MIGRATION ROUTES. . -

‘ERCS AND TAT WILL CONTINUE TO SELECT' STRATEGIC SAMPLING
| POINTS' THROUGHOUT THE SITE. ~ SELECTED POINTS WILL BE.
-+ INCORPORATED INTO THE SAMPLING PLAN. .. ,
ERCS CHEMIST WILL CONTINUE ESTABLISHING A BULKING SCHEME -
© . FOR THE MATERIALS IN. THE TANKS ‘THAT' HAVE ALREADY BEEN

- 'SAMPLED."
' ERCS WILL BEGIN SEARCHING ALL op THE BUILDINGS FOR SMALL
' CONTAINERS. . THE CONTAINERS WILL BE STAGED NEAR THE
. DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE -

'WHEN A PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED. -

ERCS TO RECEIVE BIDS FROM SURVEYING |CONTRACTORS' FOR

: Esmnr..rsmmn'n oF srrz BOUNDARIES. . . |
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